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Summary 

During September, the principal activities for Boston Fusion were related to (1) initiating the 
development of the technical section of the InfoCog final report, and (2) PADS Workshop. Summaries of 
these activities appear in the subsequent section. 

Progress During Reporting Month 

During the month of September, Boston Fusion conducted the following activities for PDS: 

• Began development of a narrative describing the potential benefits of the Info-Cognitive 
Proactive Decision Support (InfoCog) technology. 

• Began development of a notional technology roadmap that describes the required technology 
necessary for InfoCog to become viable. 

• Began development of a technology space characterization to identify the needs and 
requirements for decision support technology for PADS, and describe how PDS technologies 
cover subsets of that space, in preparation for defining workshop objectives. 

• Held coordination teleconferences and exchanges with Pacific Science and Engineering (PS&E) 
regarding (1) high level meeting objectives, (2) preparation for customer discussion regarding 
workshop contents and purpose, and (3) scheduling of in-depth planning meetings, to occur at 
the end of October. 

• Identified pre-meeting activities for PS&E and Boston Fusion, including literature surveys to 
identify relevant technology areas and advances for the cognitive science (PS&E) and 
mathematical (Boston Fusion) frameworks that are used to approach decision making support.  

Plans for Next Month 

During the month of October, we plan to do the following activities for PDS: 

• Continue development of a narrative describing the potential benefits of the Info-Cognitive 
Proactive Decision Support (InfoCog) technology. 

• Continue development of a notional technology roadmap that describes the required 
technology necessary for InfoCog to become viable. 

• Continue development of a technology space characterization to identify the needs and 
requirements for decision support technology for PADS, and describe how PDS technologies 
cover subsets of that space, in preparation for defining workshop objectives. 

• Conduct preliminary literature survey to identify relevant research communities and researchers 
that are exploring decision making from the analytical/mathematical point of view. We will use 
this information as a starting point for identifying potential workshop participants and relevant 
topics for workshop sessions. 
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• Host meeting with Pacific Science and Engineering (PS&E) to initiate timeline development and 
plans for PADS workshop, and to identify areas in which discussions with the customer would be 
especially helpful in setting the workshop agenda and participant list. 

• Meet with Dr. Jeff Morrison (ONR) to discuss workshop vision, objectives, and desired outputs 
as part of the workshop development process. 

Meetings and Teleconferences 

Table 1 reports meetings and teleconferences that Boston Fusion participated in during the reporting 
month in support of the PDS effort. 

Table 1. Significant meetings and conferences during current reporting period 

Date Location Participants  Purpose 

12 Sept 2014 Teleconference Kendra Moore (BFC), 
Connie Fournelle (BFC), 
Ron Moore (PS&E), 
Heather Oonk (PS&E) 

Coordination and planning for 
the PADS workshop 

 

Anticipated Problems 

No current problems. 

Financial 

Table 2. Project Financial Status 

Current 
Expenditures 

Cumulative 
Expenditures 

Total Contract 
Value 

Funding Estimate to 
Complete 

$45,698 $45,698 $149,988 $149,988 $104,290 
*Note: Financials are as of 8/24/14. Financials for the month of September were not available by the 
due date of this report (9/30/14). 

Schedule of Deliverables 

Table 3. Project Deliverable Status 

CDRL CLIN Deliverable Due Date Delivery 
Date 

A001 0001 PI Meeting Slides 8/5/14 7/30/14 

B001 0002 Progress Report #1 w/SF-298 8/31/14 9/2/14 
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CDRL CLIN Deliverable Due Date Delivery 
Date 

B001 0003 Progress Report #2 w/SF-298 9/30/14  

B001 0004 Progress Report #3 w/SF-298 10/31/14  

B001 0005 Progress Report #4 w/SF-298 11/30/14  

C001 0006 Final Report and Briefing w/SF-298 12/31/14  
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